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Mr. Michael Ribordy

On-Scene Coordinator

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject.

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Time-Cnitical Removal Action — Former Plainwell Impoundment
Monthly Report (January 2009)

Dear Mike:

Attached 1s the 23™ monthly progress report for the Aliied Paper, Inc /Portage
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA) This
progress report 1s submitted in accordance with Section 19A of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action (Docket No. V-W-07-C-863).

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS

b

Stephen Garbaciak Jr, P E.
Vice President

Coples:

Samuel Borries, USEPA

Paul Bucholtz, MDEQ

James Saric, USEPA

Jeff Keiser, CH2M HILL

Kathy Huibregtse, RMT Inc

J Michael Davis, Esq., Georgia-Pacific LLC
Paul Montney, P.E., Georgia-Pacific LLC

L. Chase Fortenberry, P.G , Georgia-Pacific LLC
Garry Griffith, P E., Georgia-Pacific LLC
Michael Erickson, P.E , ARCADIS
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #23, JANUARY 2009

Significant Developments and Activities During the Period

e On January 2, the Kalamazoo River Study Group (KRSG) submitted the 74", 75", and 76" Weekly
Construction Report for the Plainwell TCRA to United States Environmental Protection Agency
(USEPA) and Michigan Department of Environmental Quality (MDEQ).

e OnJanuary 6 and 14, the USEPA submitted copies of split sample data to the KRSG.

¢ On January 8, 14, and 30, the KRSG submitted copies of analytical data from TCRA sampling
activities to USEPA.

e On January 9, the KRSG submitted the Year End Discharge Report to MDEQ, as required by Part I,
Section C, Paragraph 3 of the Substantive Requirements Document — No. MIU990025

e On January 13, the KRSG submitted the 77" Weekly Construction Report for the Plainwell TCRA to
USEPA and MDEQ.

e On January 15, the KRSG submitted the 22™ Monthly Report for the Allied Paper, Inc /Portage
Creek/Kalamazoo River Superfund Site TCRA for December 2008 to USEPA

o On January 16, 20, 22, 23, and 27, the KRSG submitted copies of non-hazardous and hazardous
waste manifests, turbidity logs, and surface water and soil chain-of-custodies to USEPA. These
documents were normally collected from the onsite USEPA representative; however, a representative
was not onsite at these times.

e OnJanuary 20, the KRSG submitted the 78" Weekly Construction Report for the Plainwell TCRA to
USEPA and MDEQ.

e On January 23, MDEQ informed the KRSG that the Site Identification Verification Form — Collection
of Data for the Hazardous Waste Report — Hazardous Waste Generated or Managed would not be
required for 2008.

e On January 28, the KRSG submitted the 79" Weekly Construction Report for the Plainwell TCRA to
USEPA and MDEQ.

o On January 30, the KRSG submitted the 80" Weekly Construction Report for the Plainwell TCRA to
USEPA and MDEQ
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #23, JANUARY 2009

Data Collected and Field Activities Conducted During the Period (

e During the week of January 1, the KRSG continued removal of the Phase 2 Cofferdam and the WCS.
Wastewater samples W_SA4N_Influ_0028, W_SA4N_MidA_0028, and W_SA4N_EffluA_0028 were
coliected from the treatment facility located at Staging Area 4N Table A summarizes the samples
collected. Samples were collected in accordance with Section 5 of the TCRA Design Report.
Solidified non-TSCA material from the staging areas was loaded into trucks and transported to the
Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal, solidified TSCA matenal was transported to the Wayne County Landfill in Belleview,
Michigan for disposal.

¢ During the week of January 5, the KRSG continued excavation of Removal Area 13A, continued
removal of the Phase 2 Cofferdam, continued removal of the WCS, continued removal and
decontamination of resuspension controls and project equipment, and began decommissioning of
Staging Area 4N. One soll confirmation sample (TS20260) was collected from Removal Area 13A for
PCB analysis. Two surface water samples (TS30123 and TS30124) were collected from the
downstream and upstream, respectively, turbidity monitoring locations near the Phase 2 Cofferdam
Samples were collected in accordance with Section 5 of the TCRA Design Report. Table A
summarizes the samples collected. Solidified non-TSCA matenal from the staging areas was loaded
into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C
Landfill in Marshall, Michigan for disposal; solidified TSCA material was transported to the Wayne
County Landfill in Belleview, Michigan for disposal.

o During the week of January 12, the KRSG completed excavation of Removal Area 13A, removed
additional sediment in Removal Area 11A near the underground utihty lines that had become
accessible due to decreased river elevation, continued removal of the Phase 2 Cofferdam, continued
removal of the WCS, continued removal and decontamination of resuspension controls and project
equipment, and continued decommissioning of Staging Area 4N. Twelve soil confirmation samples
(TS20261 through TS20272) were collected from Removal Area 13A and Upland Area 13A1 for PCB
analysis. The USEPA collected split samples of TS20262 and TS20270 (APS-011209-47-
SD/TS20262 and APS-011309-48-SD/TS20270, respectively) in accordance with Section 17C of the
February 2007 AOC. Two surface water samples (TS30125 and TS30126) were collected from the
downstream and upstream, respectively, turbidity monitoring locations near the Phase 2 Cofferdam A
duplicate surface water sample (TS30127) was also collected Samples were collected in accordance
with Section 5 of the TCRA Design Report. Table A summarizes the samples collected Solidified
non-TSCA matenal from the staging areas was loaded into trucks and transported to the Ottawa
County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal; solidified TSCA matenal was transported to the Wayne County Landfill in Belleview,
Michigan for disposal.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #23, JANUARY 2009

During the week of January 19, the KRSG continued removal of the Phase 2 Cofferdam, continued
removal of the WCS, continued removal and decontamination of resuspension controls and project
equipment, and continued decommissioning of Staging Area 4N Two surface water samples
(TS30128 and TS30129) were collected from the downstream and upstream, respectively, turbidity
monitoring locations near the Phase 2 Cofferdam. Samples were collected in accordance with
Section 5 of the TCRA Design Report Table A summarizes the samples collected Soldified non-
TSCA matenal from the staging areas was loaded into trucks and transported to the Ottawa County
Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.

During the week of January 26, the KRSG completed removal of the Phase 2 Cofferdam, continued
removal of the WCS, continued removal and decontamination of resuspension controls and project
equipment, and completed decommissioning and remova[ of Staging Area 4N. Two surface water
samples (TS30130 and TS30131) were collected from the downstream and upstream, respectively,
turbidity monitoring locations near the Phase 2 Cofferdam. Samples were collected in accordance
with Section 5 of the TCRA Design Report. Table A summarizes the samples collected Solidified
non-TSCA material from the staging areas was loaded into trucks and transported to the Ottawa
County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal.

By January 31, all soil confirmation sampling, surface water, and wastewater sampling was
completed In addition, soil and sediment excavation was completed and all excavated and
processed material had been transported offsite.

As of December 31, approximately 87,000 cubic yards of material had been excavated from Removal
Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, 9A, 9B, 10A, 10B, 11A, 11B, 12A,
12B, 13A, 13B, Mid-Channel Areas A, B, and C, the Phase 1 Cofferdam Area, the Phase 2
Cofferdam Area, Upland Areas 3A1, 3A2, 4A1, 6B1, 10B1, 11A1, 12A1, 13A1, and Islands 1, 2, and
3

Laboratory Data Received During the Period

No analytical data were received during the week of January 1.

During the week of January 5, the KRSG received analytical data for soil confirmation sample
TS20260, USEPA split sample APS-121708-46-SD/TS20257 (collected in December), surface water
samples TS30115 through TS30120 (collected in December), and wastewater samples
W_SA4N_Influ_0028, W_SA4N_MidA_0028, and W_SA4N_EffluA_0028.

9
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Monthly Report for the Allied Paper, inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #23, JANUARY 2009

¢ During the week of January 12, the KRSG received analytical data for soil confirmation samples
TS20261 through TS20272 and USEPA split samples APS-011209-47-SD/TS20262 and APS-
011309-48-SD/TS20270

¢ Durning the week of January 19, the KRSG received analytical data for surface water samples
TS30121 and TS30122 (collected in December)

¢ During the week of January 26, the KRSG received analytical data for surface water samples
TS30123 through TS30127.

¢ The KRSG is awaiting analytical results for surface water samples TS30128 through TS30131.

Issues Encountered and Actions Taken

o APCB concentration of 8.8 miligrams per kilogram (mg/kg) was detected in soil sample TS20258,
collected from Removal Area 13A, Grid 9A TSCA on December 30 The PCB concentration exceeded
the action Iimit of 5 mg/kg established for the TCRA. An additional 6 inches of matenal was
excavated, and the gnd was resampled (TS20260) on January 5 A PCB concentration of 2.7 mg/kg
was detected in sample TS20260 No further excavation was warranted

e A PCB concentration of 7.0 mg/kg was detected in soll sample TS20271, collected from Upland Area
13A1, Gnd 8 TSCA on January 13. The PCB concentration exceeded the action limit of 5 mg/kg
established for the project. An additional 6 inches of matenal was excavated, and the grid was
resampled (TS20272) on January 15 A PCB concentration of < 0 33 mg/kg was detected in sample
TS20272. No further excavation was warranted.

e During the week of January 26, two pairs of sheets from the Phase 1 Cofferdam and ten pairs sheets
from the Phase 2 Cofferdam could not be fully removed using a vibratory or an impact hammer
These sheets were cut off near the riverbed, and the upper sections of the sheets were removed The
subsurface sections of the sheet will remain in place The location of the sheets remaining in the
riverbed was recorded using a global positioning system (GPS) device.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #23, JANUARY 2009

Developments Anticipated During the Next Reporting Period

During the weeks of February 2 and 9, the KRSG 1s scheduled to complete removal of WCS.
No activities are scheduled for the week of February 16.
On February 26, the KRSG 1s scheduled to participate in the quarterly public meeting.

The KRSG will continue to submit the Weekly Construction Report for the Plainwell TCRA to USEPA
and MDEQ n February.

The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA
in February.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Impoundment TCRA
Monthly Report #23, January 2009

Table A — Summary of Samples Collected and Data Received in January 2009
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SD/TS20257 01/06/09 0812339 Laboratories RA 13A, Grid 9 (BS) PCBs 0.065 mg/kg 5 mg/kg None
Re-sample of TS20258 after
TS20260 01/06/09 090026 KAR Labs RA 13A, Grid 9A TSCA PCBs 27 mg/kg 5 mg/kg additional 6" of materal was

removed
TS20261 RA 13A, Gnd 8C TSCA PCBs < 0 33 mgrkg 5 mg/kg None
01/14/09 137 KA
7520262 ° 091 R Labs RA 13A. Gnd 8 TSCA PCBs 12 malkg 5 mg/kg None
APS-011209-47- TriMatrix .

SD/TS20262 01/14/09 0901120 Laboratories RA 13A, Grid 8 TSCA PCBs 1.0 mg/kg J 5 mg/kg None
1520263 1/14/2009 091137 KAR Labs RA 13A, Gnd 9A PCBs < 033 mg/kg 5 mg/kg None
1520264 RA 13A. Gnd 8A PCBs < 0 33 mg/kg 5 mglkg None
TS20265 091147 KAR Labs RA 13A, Grd 98 PCBs 31 malkg 5 mglkg None
TS20266 Upland Area 13A1, Grid 8B PCBs 14 mg/kg 5 ma/kg None
TS20267 01/15/09 Upland Area 13A1, Gnd 8A PCBs 11 mg/kg 5 mg/kg None
TS20268 091152 KAR Labs Upland Area 13A1, Grid 7B PCBs 0 98 mg/kg 5 mg/kg None
TS20269 Upland Area 13A1, Gnd 7A PCBs 1 1 mg/kg 5 mg/kg None

7520270 Upland Area 13A1, Gnd 6 PCBs 0 34 mg/kg 5 mg/kg None
APS-011309-48- TnMatrix
SD/TS20270 01/14/09 0901133 Laboratories Upland Area 13A1, Grid 6 PCBs 0.22 mg/kg J 5 mg/kg None
Remove an additional 6" of
TS20271 01/15/08 0811152 KAR Labs Upland Area 13A1, Grid 8 TSCA PCBs 7 0 mg/kg 5 mg/kg matenal and resample
(TS$20272)
TS20272 01/16/09 090183 KAR Labs Upland Area 13A1, Grid 8 TSCA PCBs < 033 mg/kg 5 mg/kg None
et v Lk R T e e . i7" Surface Water Samples v - -0 0 R N I S T L P LT

2 ' 13A
TS30115 _ 01/05/09 | TCRA105_SDSP TAL - 300" downstream RA PCBs < 0055 pg/L No Action Limit None
TS30116 200" upstream of RA 13A PCBs <0 055 ug/L No Action Limit None

2 1
TS30117 - 01/05/08 | TCRA105_SDSP TAL 300. downstream RA 13A PCBs < 0056 pg/L No Action Limit None
TS30118 200" upstream of RA 13A PCBs <0062 pg/L No Action Limit None

2 1
TS30119 _ 01/08/09 | TCRA107_SDSP TAL 300" downstream RA 13A PCBs < (0 050 ug/L No Action Limit None
TS30120 200" upstream of RA 13A PCBs < 0050 pg/L No Actron Limit None

2 '
TS30121 2 01/20/09 | TCRA109_SDSP TAL 300" downstream RA 13A PCBs <0052 pg/L No Action Limit None
TS30122 200' upstream of RA 13A PCBs < 0053 pg/L No Action Limit None

see notes page 2
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #23, January 2009

Table A — Summary of Samples Collected and Data Received in January 2009
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Sh o] s Sample () s ot T e s e L T RS —
‘Data. | .. O [T % o DI . | Analysis’ PCB Action
- .| Received| .. Delivery o La_b_t_)_ra_tgry o Sample Locathr! . “|'conducted < Limi
Lo s Group T |- T T T R T el ;-
B o Tl T A © . . Surface Water Samples continued - el -0 Tl e s N g 5
2 Ph 2C TML PCBs < 0048 ug/L No Action Limit N
TS30123 _ 01/08/09 | 01/27/08 | TCRA111_SDSP TAL ase offerdam downstream ug 1 imi one
TS30124 Phase 2 Cofferdam upstream TML PCBs < 0048 pg/L No Action Limit None
52 PCBs < 0054 pg/L No Action Limit None
TS3012 2 Phase 2 Cofferdam downstream TML \ kg I m ©
[TS30127] 01/15/09 | 01/27/09 [TCRA111_SDSP TAL [PCBs] | [< 0048 pgiL] [No Action Limit] [None]
TS30126 2 Phase 2 Cofferdam upstream TML PCBs < 0049 pg/L No Action Limit None
7530128 z 01/22/09 NR NR TAL Phase 2 Cofferdam downstream TML PCBs - - -
TS30129 Phase 2 Cofferdam upstream TML PCBs - - -
TS30130 : 01/29/09 NR NR TAL Phase 2 Cofferdam downstream TML|  PCBs - - -
TS30131 Phase 2 Cofferdam upstream TML PCBs - - -
LD el : . LN R ) Wastewater Samples 2 _ T L. T
W_SA4N_Influ_0028 Staging Area 4N, Discharge 28, PCBs <01 gl No Action Limit None
influent sample
Staging Area 4N, Discharge 28,
4 ,
W_SA4N_MIA_0028 | o105/ | 01/05/08 090008 KAR Labs midpoint sample, nght side PCBs <0 1ugl No Action Limit None
0 2 pg/L per discharge, | None TSS = <4 mg/L, Action
W_SA4N_EffluA_0028 Staging Area 4N, Discharge 28, | b 15| <04 gl | Monthly Average of 2 6 | Limit = 45 mg/L., P=0 1 mg/L, No
effluent sample, nght side
x 10-5 pg/L Action Limit
Notes.
1 - Spit of the sample collected by USEPA
2 - Work boats were demobilized during December Surface water samples were collected from the shore ine Since the water in this
area 1s shallow, the stainless steel bomb sampler (and associated nnse blank) was not needed
J - The compound was positively identified, however, the associated numernical value 1s an estimated concentration only
* Samples were collected in accordance with Section 5 of the TCRA Design Report
* USEPA split samples are shown in bold and italicized font USEPA samples collected in accordance with Section 17C of the Administrative Order of Consent
* Duplicate samples are shown in brackets
* Analytical results have not been validated
(BS) - Bank Sample TSCA - Sample collected from portion of sampling gnd with PCB concentrations
NR - not received greater than 50 mg/kg prior to excavation
P - phosphorus TSS - total suspended solids
PCBs - polychlorinated biphenyls mg/kg - miligrams per kilogram
RA - Removal Area mg/L - miligrams per liter
TAL - TestAmenca Laboratones ug/L. - micrograms per liter
TML - Turbidity Monitoring Location
Page 2 of 2
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